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ESTIMATE RUN 01/28/2009

ESTIMATE SUMMARY 12:32:38
CONTID: C16813 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 16813-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 11/17/2( FIXED COMPLETION DAT
I-70 GW CANYON LONGITUDINAL CR PERCENT TIME: 100.00 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-282
I-70 GW CANYON LONGITUDINAL CR
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 01/28/2009 DATE TIME STARTED 08/22/2008
108 WILMONT DRIVE DATE LET 07/24/2008 DATE WORK BEGAN 09/09/2008
DATE AWARDED 08/04/2008 DATE TIME STOPPED 11/17/2008
DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED 11/17/2008
WAUKESHA WI 53189 262-547-6316 DATE NOTICE TO PROCEED 08/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 870,271.35 PARTICIPATING $ 870,271.35 $ 0.00
AWARD PROJECT AMT:  § 436,086.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 870,271.35 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 870,271.35 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,541.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 870,271.35 6,541.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 870,271.35 6,541.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,541.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16813-BID ESTIMATE RUN 01/28/2009
PROJECT: IM 0702-282 ESTIMATE NO: 0005 12:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 408-01400  CRACK SEALANT (SPECIAL) 168.950 168.950
TON 0.000 0.00
3,736.00000 168.950 631,197.20
0010 626-00000  MOBILIZATION 1.000 1.000
LS 0.000 0.00
118,500.00000 1.000 118,500.00
0015 627-00005  EPOXY PAVEMENT MARKING (DELETED BY 105 DATED 1/20/09) 0.000 0.000
GAL 0.000 0.00
125.00000 0.000 0.00
0020 630-00000  FLAGGING 331.250 331.250
HOUR 0.000 0.00
22.80000 331.250 7,552.50
0025 630-00007  TRAFFIC CONTROL INSPECTION 35.000 35.000
DAY 0.000 0.00
120.00000 35.000 4,200.00
0030 630-00012  TRAFFIC CONTROL MANAGEMENT 35.000 35.000
DAY 0.000 0.00
650.00000 35.000 22,750.00
0035 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0040 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 45.000
EACH 0.000 0.00
50.00000 45.000 2,250.00
0045 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0050 630-80359  PORTABLE MESSAGE SIGN PANEL 61.000 61.000
DAY 0.000 0.00
75.00000 61.000 4,575.00
0055 630-80380  TRAFFIC CONE 450.000 450.000
EACH 0.000 0.00

10.00000 450.000 4,500.00
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PCN: 16813-BID ESTIMATE RUN 01/28/2009
PROJECT: IM 0702-282 ESTIMATE NO: 0005 12:32:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 1/20/09
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 1/20/09) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 630-80360 DRUM CHANNELIZING DEVICE MCR LI NO. 1 25.000 25.000
EACH 0.000 0.00
25.00000 25.000 625.00
0095 700-70034 F/A TEMPERATURE DETECTION DEVICE / MCR LI NO. 2 4,902.220 4,902.220
FA 0.000 0.00
1.00000 4,902.220 4,902.22
0100 700-70034 F/A ADDITIONAL LODGING, PER DIEM AND BONDING EXPENSES 15,653.430 15,653.430
FA 0.000 0.00
1.00000 15,653.430 15,653.43
0105 700-70034 F/A CRACK SEALANT (DELETED BY 105 DATED 1/20/09) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 900-00006  ADDED ITEM (DOLLAR)/ REDISTRIBUTED MOBILIZATION 0.000 0.000
PAYMENT (DELETED BY 105 DATED 1/2
DOL 0.000 0.00
1.00000 0.000 0.00
0115 627-01010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,402.000 1,402.000
SF 0.000 0.00

23.00000 1,402.000 32,246.00
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PCN: 16813-BID ESTIMATE RUN 01/28/2009
PROJECT: IM 0702-282 ESTIMATE NO: 0005 12:32:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 203-01590 FRONT END LOADER (RUBBER TIRE) MCR LI NO. 4 8.500 8.500
HOUR 0.000 0.00
120.00000 8.500 1,020.00
CAT 0200 CURRENT AMT $ 870,271.35 $ 0.00$ 870,271.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0085 620-00020 SANITARY FACILITY (DELETED BY 105 DATED 1/20/09) 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 870,271.35 $ 0.00 $ 870,271.35



